








I-95 at Southern Boulevard (SR 80) Interchange Project Development and Environment (PD&E) Study

SCHEDULE

TASK	2015				2016				2017				2018													
	Quarter 2		Quarter 3		Quarter 4		Quarter 1		Quarter 2		Quarter 3		Quarter 4		Quarter 1											
	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M		
Study Begins																										
Data Collection																										
Public Kick-off Meeting																										
Develop and Evaluate Alternatives																										
Environmental Evaluations																										
Alternatives Public Meeting																										
Finalize Draft Engineering & Environmental Documents																										
Public Hearing																										
Submit Project Document to Federal Highway Administration (FHWA)																										
FHWA Location Design and Concept Acceptance																										

A continuous community outreach process is integrated into every step of the project to ensure that the corridor residents, businesses, the traveling public and other interested parties have meaningful participation in the process.

LEGEND:  Study Begins  Tasks  Public Meeting  Public Hearing  Study Complete